
PROJECT: 16-1829 DEV, RIVERFRONT PARK GREAT FLOODS PLAY AREA
Sponsor: Spokane City Parks & Rec Dept Program: Land and Water Conservation Status: Active

Project Start Date: 06/14/2018 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 03/16/2021

Progress Report

Report Period

From To10/01/2020 02/28/2021

Questions
#1: Describe the work accomplished during this reporting period.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

#3: Tell us about work planned for the next reporting period.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

All playground equipment has been installed, the new vehicular entrance and sidewalks have been 
completed, parking lot curbs and subgrade have been installed, the basketball court  and splash pad 
concrete have been placed, site electrical work has been substantially completed, topsoil has been 
placed within the landscape areas, and the new M&O building has been completed and has received 
certificate of occupancy.

No

Remaining work to be completed in the next reporting period includes:  asphalt parking lot paving & 
striping, playground resilient surfacing installation, installation of remaining irrigation system components, 
installation of landscape plantings, sod, seed, and mulches, installation of basketball hoops, and 
demobilization of contractor.

No
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Milestones

Special Conditions

Need amendment to change

Milestone
Target
Date Completed Delayed

New Target
Date Progress/Reason for Delay

Funding Acknowl Sign Posted 05/31/2021

RCO Final Inspection 05/31/2021

Construction Complete 05/31/2021

Special Conditions Met
See Special Condition #1 regarding updated LWCF 
Boundary Map.

05/31/2021

Final Billing Due 06/01/2021

Final Report Due 06/15/2021

Agreement End Date 06/30/2021

1. The City of Spokane, working together with the Washington Recreation and Conservation Office and the National Park Service, will develop a comprehensive Riverfront
Park LWCF Boundary map prior to final reimbursement that includes all of the park land included as part of previous LWCF grant awards as well as the land that will be
added through this project.
 
2. Cultural Resources:

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act.  The lead agency has completed the initial consultation for this project and archaeological monitoring of ground disturbing activities is
required. An archaeological monitor must be present during asphalt removal and until final depth of excavation is reached.  If no intact cultural resources are identified, the
sponsor may proceed with construction without further monitoring and in accordance with RCO???s Unanticipated Discovery Protocols.  If intact cultural resources are
identified during initial ground disturbing actions, work must stop and the materials evaluated by a professional archaeologist  and may require additional documentation or
cultural resources oversight. The Sponsor must submit to RCO the results of the monitoring to RCO before final payment will be made.  All cultural resources work must meet
reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.  
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Note: permit is 'pending'. All drawings are approved by City building
department but will not be 'issued' until a licensed contractor picks up permit
after bidding.

Note: Splash Pad Building Permit

Note: Splash Pad Sewer Connection Permit

Note: Water Recreation Facility Equipment Room Variance for Splash Pad
Construction

Note: New Riverfront Park Sign Permit

Building Permit City/County 05/07/2018 11/03/2019 B1906721BLDC

Building Permit City/County 07/06/2020 09/17/2020 09/17/2017 B2007985PRKG

Building Permit City/County 09/30/2020 09/30/2020 P2005870SEBL

Clear & Grade Permit City/County 05/07/2018

Health Permit Dept of Health/County 06/01/2020 08/20/2020 SR0006534

Other Required Permits 07/17/2020 07/17/2020 B2009681SIGN

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

#2: Are there any additional permits required? If so, please describe.

#3: Tell us about your progress with securing your permits or ESA consultation.

No
No habitat mitigation required.  A project wide habitat management plan has been produced for the 
Riverfront Park project, and an addendum has been added specifically covering the great floods play 
area.  The HMP addendum has been attached to Prism and found that the proposed redevelopment work 
will not 'substantially impact the size, function, and/or value of the existing site habitat'.  'Design plans 
indicate an increase of 8 percent in softscape versus existing conditions across the project areas'.

No
All required permits have been secured.

All required permits have been secured.

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

NickH 201210 - North Bank Playground - Hill
Site Obs Rpt.pdf, 466321
Progress Report, 03/16/2021, Accepted

NickH 210114 - North Bank Playground - Hill
Site Obs Rpt.pdf, 466320
Progress Report, 03/16/2021, Accepted

NickH 210122 Washington St 809 N -
Riverbank Playground TCO.pdf, 466319
Progress Report, 03/16/2021, Accepted

03/08/2021 Inspection Report 201210 - North Bank Playground - Hill Site Obs
Rpt.pdf

03/08/2021 Inspection Report 210114 - North Bank Playground - Hill Site Obs
Rpt.pdf

03/08/2021 Permit 210122 Washington St 809 N - Riverbank Playground
TCO.pdf
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466321&sid=C2B512A1-979B-434D-A299-7B5ABCF28C2E
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466320&sid=C2B512A1-979B-434D-A299-7B5ABCF28C2E
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466319&sid=C2B512A1-979B-434D-A299-7B5ABCF28C2E


Certify & Submit
Status History

Report Status Date User Note

Accepted 03/16/2021 Alison Greene Thanks for the update Nick, I'm looking forward to seeing the finished project next month. -Alison

Submitted 03/08/2021 Nick Hamad
Great progress on the Riverfront Park North Bank! We expect to substantially complete the project
and deliver a final report in late April.

Draft 03/08/2021 Nick Hamad
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